

**Research-based
analysis of European
youth programmes**


PROJECT MODULES ACROSS ALL RESEARCH PROJECTS

PREVIEW 2022 & 2023

NETWORK ORIENTATION

18 OCTOBER 2021

GUIDANCE FOR NATIONAL PARTNERS



1. CONTENTS

- 2. INTRODUCTION.....2
- 3. ACTIVITIES BY PROJECT2
- 4. INTERVIEW MODULES4
- 5. FOCUS GROUP MODULES4
- 6. CASE STUDY MODULES5
- 7. LONG-TERM CASE STUDY MODULES6

2. INTRODUCTION

These guidelines are meant to provide you with a starting and reference point for planning the number of days needed for the implementation of research modules at national level. Note that in most of our research projects—a new feature—national modules are optional, so that agencies can decide to conduct interviews but no focus groups in Project A, or conduct focus groups but no case studies in Project B.

Please keep in mind that this is a document for orientation: the number of days fluctuate a lot across contexts. Alone the travel time can make a difference of several days in a single project. Despite this contextuality, we hope that this document is helpful, and invite you to get in touch with specific questions at any time!

3. ACTIVITIES BY PROJECT

Time period	Project	Activities at national level
2022 (all year)	RAY MON	<ul style="list-style-type: none"> • Translation of 1st survey into national languages • Supporting the 1st survey cycle through promotion and awareness raising
	RAY SOC	<ul style="list-style-type: none"> • Support of programmatic tion study
	RAY STRAT	<ul style="list-style-type: none"> • Translation of survey modules into national languages
	RAY COR	<ul style="list-style-type: none"> • Updating the mapping of relevant research • Translation of recovery survey (possibly and if possible) • Support of recovery survey promotion • Support of and participation in Youth Work Recovery Conference



	RAY LEARN	<ul style="list-style-type: none"> • Translation of thematic survey into national languages • First phase of long-term case studies at national level
	RAY COMP	<ul style="list-style-type: none"> • Translation of thematic module questions into national languages • Focus groups with youth workers and youth leaders on their learning and training needs
	RAY DIGI	<ul style="list-style-type: none"> • Support of the mapping of youth policies and youth strategies • Translation of thematic module questions into national languages • Case studies on digital youth work from in- & outside youth sector
2023 (until June)	RAY MON	<ul style="list-style-type: none"> • Supporting the 1st survey cycle through promotion and awareness raising
	RAY SOC	<ul style="list-style-type: none"> • Translation of 1st survey into national languages
	RAY STRAT	<ul style="list-style-type: none"> • Contribution to the 1st think tank meeting
	RAY COR	<ul style="list-style-type: none"> • <i>Hopefully no activities needed in 2023 at all</i>
	RAY LEARN	<ul style="list-style-type: none"> • Second phase of long-term case studies at national level
	RAY COMP	<ul style="list-style-type: none"> • Qualitative interviews with non-formal educators and trainers
	RAY DIGI	<ul style="list-style-type: none"> • <i>No activities at national level planned in 2023</i>

4. INTERVIEW MODULES

Projects containing an interview module typically involve:

- 5-10 interviews in countries with a small (international) youth sector
- 10-15 interviews in countries with a medium-sized (international) youth sector
- 15+ interviews in countries with a large (international) youth sector

That way, a thematic research project with 10 partners will gather around 60 interviews, which is a reasonable sample size for the transnational analysis. It is of course always possible to conduct more interviews, in particular if you would like to obtain a nuanced national picture and produce a stand-alone national report in addition to the transnational one.

For each interview, time should be calculated for

- the analysis of documents during the interview preparation, likely $\frac{1}{2}$ day
- the preparation, conduction and follow-up of the interview, likely $\frac{1}{2}$ day (plus travel)
- the analysis and analytical summary of the interview conducted, likely $\frac{1}{2}$ day to 1 day

In addition, for the overall research work, time should be calculated for

- the identification of a shortlist of potential interviewees, likely $\frac{1}{2}$ - $\frac{3}{4}$ day
- the arrangement of interview dates and times and interview logistics, likely $\frac{1}{2}$ - $\frac{3}{4}$ day
- the analysis and analytical summary across all interviews conducted (if required according to analysis guidelines), likely 2-3 days (depending on number of interviews)
- communication with the transnational research team throughout, likely $\frac{1}{2}$ - $\frac{3}{4}$ day
- communication with the Erasmus+ National Agency throughout, likely $\frac{1}{2}$ - $\frac{3}{4}$ day

Example for a medium-sized country:

- Opting for 6 interviews, calculating 1.5 days per interview = 9 working days
- Adding 5 working days for overall research work = 14 working days in total

These are **guidelines and recommendations** that should be adapted to your context.

5. FOCUS GROUP MODULES


Projects containing a focus group module typically involve:

- 2-4 focus groups in countries with a small (international) youth sector
- 4-6 focus groups in countries with a medium-sized (international) youth sector
- 6-8 focus groups in countries with a large (international) youth sector

That way, a thematic research project with 10 partners will gather around 40 focus groups, which is a reasonable sample size for the transnational analysis. It is of course always possible to conduct more focus groups, in particular if you would like to obtain a nuanced national picture and produce a stand-alone national report in addition to the transnational one.

For each focus group, time should be calculated for

- the analysis of documents during the focus group preparation, likely $\frac{1}{2}$ - $\frac{3}{4}$ day
- the preparation, conduction and follow-up of the focus group, likely 1 day (plus travel)
- the analysis and analytical summary of the focus group conducted, likely $\frac{1}{2}$ - $\frac{3}{4}$ day



In addition, for the overall research work, time should be calculated for

- the identification of a shortlist of potential focus groups, likely 1-2 days
- the arrangement of focus groups dates, times and logistics, likely 1-2 days
- the analysis and analytical summary across all focus groups conducted, (if required according to analysis guidelines), likely 3-4 days (depending on number of focus groups)
- communication with the transnational research team throughout, likely ½-¾ day
- communication with the Erasmus+ National Agency throughout, likely ½-¾ day

Example for a medium-sized country:

- Opting for 5 focus groups, calculating 2.5 days per interview = 12.5 working days
- Adding 7.5 working days for overall research work = 20 working days in total

These are **guidelines and recommendations** that should be adapted to your context.

6. CASE STUDY MODULES

Projects containing a case study module typically involve:

- 2-4 case studies in countries with a small (international) youth sector
- 4-6 case studies in countries with a medium-sized (international) youth sector
- 6-8 case studies in countries with a large (international) youth sector

These numbers are rough estimates – actual numbers per country also depend on the type of cases and the case study methodology.

That way, a thematic research project with 10 partners will gather around 40 case studies, which is a reasonable sample size. It is of course always possible to conduct more case studies, in particular if you would like to obtain a nuanced national picture in addition to the transnational one.

For each case study, time should be calculated for

- the analysis of documents during the case study preparation, likely 1-2 days
- the preparation, conduction and follow-up of the case study, likely 2-3 days
- the analysis and analytical summary of the case study conducted, likely 1 day


In addition, for the overall research work, time should be calculated for

- the identification of a shortlist of potential case studies, likely 1-2 days
- the arrangement of case study dates and times and interview logistics, likely 1-2 days
- the analysis and analytical summary across all case studies conducted (if required according to analysis guidelines), likely 4-5 days (depending on number of case studies)
- communication with the transnational research team throughout, likely 1-2 days
- communication with the Erasmus+ National Agency throughout, likely 1-2 days

Example for a medium-sized country:

- Opting for 5 case studies, calculating 4.0 days per case = 20 working days
- Adding 10 working days for overall research work = 30 working days in total

These are **guidelines and recommendations** that should be adapted to your context.



7. LONG-TERM CASE STUDY MODULES

Projects containing a longitudinal case module typically involve:

- 2-4 longitudinal cases in countries with a small (international) youth sector
- 4-6 longitudinal cases in countries with a medium-sized (international) youth sector
- 6-8 longitudinal cases in countries with a large (international) youth sector

That way, a thematic research project with 10 partners will gather around 40 longitudinal cases, which is a reasonable sample size. It is of course always possible to conduct more longitudinal case studies, in particular if you would like to obtain a nuanced national picture in addition to the transnational one.

For each longitudinal case, time should be calculated for

- the analysis of documents during the preparation for the longitudinal case, likely 2 days
- the preparation, conduction and follow-up of the longitudinal case, likely 4-6 days
- the analysis and analytical summary of the longitudinal case conducted, likely 2-3 days

In addition, for the overall research work, time should be calculated for

- the identification of a shortlist of potential longitudinal cases, likely 1-2 days
- the arrangement of interview dates and times and logistics, likely 2-3 days
- the analysis and analytical summary across all longitudinal cases (if required according to analysis guidelines), likely 4-5 days (depending on number of case studies)
- communication with the transnational research team throughout, likely 2-3 days
- communication with the Erasmus+ National Agency throughout, likely 2-3 days

Example for a medium-sized country:

- Opting for 5 longitudinal cases, calculating 9.0 days per case = 45 working days
- Adding 15 working days for overall research work = 60 working days in total

These are **guidelines and recommendations** that should be adapted to your context.